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INSPECTOR GENERAL 

DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-4704 


November 9, 2010 

MEMORANDUM FOR COMMANDER, U.S. AIR FORCE RESERVE 

SUBJECT: American Recovery and Reinvestment Act of2009 Funds Properly Used to 
Repair the C-5 Aircraft Ramp and Perimeter Drainage at Westover Air 
Reserve Base, Massachusetts (Report No. D-2011-RAM-002) 

This report provides the results of our audit of an American Recovery and Reinvestment 
Act project at Westover Air Reserve Base, Massachusetts. We determined that the project 
to repair the C-5 aircraft ramp and perimeter drainage at the Westover Air Reserve Base 
was justified and met Recovery Act goals for accountability and transparency. We will 
continue to review DOD's progress and issue subsequent reports and memoranda that will 
discuss our evaluation of DOD's implementation of the American Recovery and 
Reinvestment Act. We are making no recommendations and do not require a written 
response. Therefore, we are publishing this report in final form. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9201 (DSN 664-9201). 

, 

~~~A~Hh-
Richard B. Jolliffe 
Assistant Inspector General 
Acquisition and Contract Management 
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Report No. D-2011-RAM-002 (Project No. D2009-D000CE-0271.002)       November 9, 2010 

Results in Brief: American Recovery and 
Reinvestment Act of 2009 Funds Properly 
Used to Repair the C-5 Aircraft Ramp and 
Perimeter Drainage at Westover Air Reserve 
Base, Massachusetts
 

What We Did 
Our objective was to review the planning, 
funding, execution, and tracking and reporting 
of an American Recovery and Reinvestment Act 
of 2009 (Recovery Act) project at Westover Air 
Reserve Base, to determine whether Air Force 
Reserve Command personnel complied with 
Recovery Act requirements, Office of 
Management and Budget guidance, the Federal 
Acquisition Regulation, and DOD implementing 
guidance. 

What We Found 
The project to repair the C-5 aircraft ramp and 
perimeter drainage at the Westover Air Reserve 
Base was justified and met the Recovery Act 
goals for accountability and transparency. The 
Air Force Reserve Command personnel 
adequately planned, funded, executed, and 
tracked and reported the project as required by 
the Recovery Act, Office of Management and 
Budget guidance, the Federal Acquisition 
Regulation, and DOD implementing guidance. 

What We Recommend 
This report contains no recommendations. 

Management Comments 
The Air Force Reserve Command had no 
comments on a discussion draft of this report. 

Figure 1. Section of C-5 Aircraft Service 
Road at Westover Air Reserve Base, 
Massachusetts 

Source:  U.S. Air Force Reserve Command 
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Introduction 

Audit Objectives 
The primary objective of the audit was to determine whether DOD and its Components 
were planning and implementing the American Recovery and Reinvestment Act of 2009 
(Recovery Act) by meeting the requirements in the Recovery Act, Office of Management 
and Budget (OMB) Memorandum M-09-10, “Initial Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” February 18, 2009, and subsequent 
related guidance. For this audit, we reviewed the planning, funding, execution, and 
tracking and reporting of Recovery Act Project YTPM 05-3004 to repair the C-5 aircraft 
ramp and perimeter drainage at Westover Air Reserve Base, Massachusetts, to determine 
whether the efforts of the Air Force Reserve Command personnel complied with 
Recovery Act requirements, OMB guidance, the Federal Acquisition Regulation (FAR), 
and DOD implementing guidance. See Appendix A for a discussion of our scope and 
methodology. 

Recovery Act Background  
The President signed the Recovery Act into law on February 17, 2009.  It is an 
unprecedented effort to jump-start the economy and create or save jobs.   

The purposes of this Act include the following: 
(1) To preserve and create jobs and promote economic recovery. 
(2) To assist those most impacted by the recession. 
(3) To provide investments needed to increase economic efficiency by 

spurring technological advances in science and health. 
(4) To invest	 in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits. 
(5) To stabilize State and local government budgets, in order to minimize 

and avoid reductions in essential services and counterproductive state 
and local tax increases 
. . . . . . . 

. . . the heads of Federal departments and agencies shall manage and expend the 
funds made available in this Act so as to achieve the purposes specified . . . 
including commencing expenditures and activities as quickly as possible 
consistent with prudent management.  

Recovery Act Requirements 
The Recovery Act and implementing OMB guidance require projects to be monitored and 
reviewed. We grouped these requirements into the following four phases:  (1) planning, 
(2) funding, (3) execution, and (4) tracking and reporting.  The Recovery Act requires 
that projects be properly planned to ensure the appropriate use of funds.  The funding 
phase is to ensure that the funds were used for authorized purposes and distributed 
properly to the projects. The project execution phase is to ensure that contracts awarded 
with Recovery Act funds were transparent to the public, competed, and contained specific 
FAR clauses for Recovery Act contract actions.  The execution phase also ensures that 
program goals were achieved; including specific program outcomes and improved results 
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on broader economic indicators; that projects funded avoided unnecessary delays and 
cost overruns; and that contractors or recipients of funds reported results.  Review of the 
tracking and reporting phase ensures that the recipients’ use of funds was transparent to 
the public and that the benefits of the funds were clearly, accurately, and timely reported. 

Recovery Act Contracting Requirements 
The Recovery Act establishes transparency and accountability requirements.  Federal 
Acquisition Circular 2005-32 March 31, 2009, provides policies and procedures for the 
Government-wide implementation of the Recovery Act and guidance on special contract 
provisions. Federal Acquisition Circular 2005-32 amended the FAR and provided 
interim rules that made FAR solicitation provisions and contract clauses immediately 
available for inclusion in contracts for Recovery Act work.  

The specific FAR Recovery Act requirements are for: 

 buying American construction material, 
 protecting contractor whistleblowers, 
 publicizing contract actions, 
 reporting, and 
 giving the Government Accountability Office and agency Inspectors General 

access to contracting records. 

Federal Government organizations meet requirements for Recovery Act contract actions 
by posting information on the Federal Business Opportunities (FBO) and Federal 
Procurement Data System (FPDS) Web sites. FAR Subpart 5.7, “Publicizing 
Requirements Under the American Recovery and Reinvestment Act of 2009,” directs 
contracting officers to use the Government-wide FBO Web site (http://www.fbo.gov) to: 

 identify the action as funded by the Recovery Act, 
 post pre-award notices for orders exceeding $25,000, 
 describe supplies in a clear narrative to the general public, and 
 provide rationale for awarding of any contracting actions that were not both 

fixed-price and competitive.  

FBO is the Federal Government’s central source of Federal procurement opportunities.  
FBO is a Web-based portal that allows agency officials to post Federal procurement 
opportunities and contractors to search and review those opportunities.  Agencies also 
post contract award notices on FBO. In addition, to provide transparency, FBO has a 
separate section identifying Recovery Act opportunities and awards. 

FPDS is the Federal Government’s central source of procurement information.  
Contracting officers enter information, to include the Treasury Account Symbol, in the 
FPDS for all Recovery Act contract actions.  The Treasury Account Symbol enables 
FPDS to provide transparency by generating and posting a report containing all Recovery 
Act contract actions. 
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OMB Recovery Act Guidance 
Criteria for planning and implementing the Recovery Act continue to change as OMB 
issues additional guidance, and DOD and the components issue their implementation 
guidance. OMB has issued 11 memoranda and 1 bulletin to address the implementing of 
the Recovery Act. See Appendix B for Recovery Act criteria and guidance.  

DOD Recovery Act Program Plans 
Under the Recovery Act, Congress appropriated approximately $12 billion to DOD for 
the following programs:  Energy Conservation Investment; Facilities Sustainment, 
Restoration, and Modernization (FSRM); Homeowners Assistance; Military 
Construction; Near Term Energy-Efficient Technologies; and U.S. Army Corps of 
Engineers Civil Works. 

DOD Agency-Wide and Program-Specific Recovery Act Programs 

Program Amount 
(in millions) 

Energy Conservation Investment $120 

Facilities Sustainment, Restoration, and Modernization 4,260* 

Homeowners Assistance 555 

Military Construction 2,185 

Near Term Energy-Efficient Technologies 300 

U.S. Army Corps of Engineers Civil Works  4,600 

Total $12,020* 
*On August 10, 2010, Public Law 111-226, Title III, “Rescissions,” rescinded $260.5 million of funds from 
DOD Operations and Maintenance Accounts supporting the Recovery Act.  This reduced the DOD 
Recovery Act FSRM amounts to approximately $4 billion and total DOD Agency-wide and Program-
Specific Recovery Act program funding to approximately $11.76 billion. 

The Recovery Act divides the approximately $12 billion among 32 DOD and USACE 
lines of appropriations. 

Air Force Reserve Command Mission and Functions 
The mission of the U.S. Air Force Reserve Command (AFRC) is to provide trained  
units and qualified people for active duty in the U.S. Air Force in times of war or national 
emergency and any other time that national security may require.  AFRC consists of 5 Air 
Reserve Bases, 4 Air Reserve Stations, and 3 Ranges and has components at 44 Air Force 
tenant locations, 1 Navy tenant location, and 1 Army National Guard tenant location.  
Headquarters, AFRC is located at Robins Air Force Base in Warner Robins, Georgia.  
AFRC had a total of eight FSRM Recovery Act projects that were valued at 
approximately $13.2 million. The projects were at three Air Force Reserve Bases and one 
Air Force Reserve Station: March Air Reserve Base, Grissom Air Reserve Base, 
Westover Air Reserve Base (Westover), and Minneapolis—St. Paul Air Reserve Station. 



 

 
 

 

  
 

Westover Air Reserve Base Mission and Functions 
Westover is the nation’s largest Air Force Reserve Base and is home to the Air Force’s 
largest cargo aircraft, the C-5 Galaxy.  More than 2,700 military and civilian personnel 
are assigned to Westover’s 439th Airlift Wing, a unit of AFRC.  The mission of the wing 
is to provide worldwide air movement of troops, supplies, equipment, and patients.  The 
337th Airlift Squadron is Westover’s 439th Airlift Wing’s flying unit and operates the  
C-5 Galaxy. The C-5 Galaxy specializes in missions involving oversized cargo that no 
other aircraft can carry. 

Westover had one Recovery Act project, estimated to cost $3.97 million, to repair the  
C-5 aircraft ramp and perimeter drainage.  The scope of the work included rehabilitating 
the perimeter roadway and service aprons and modifying the existing storm drainage 
system. This project also included evaluating and correcting drainage patterns and 
resurfacing parking lots and other paved areas between and adjacent to the hangars. 

Review of Internal Controls at Westover Air Reserve 
Base 
Westover’s internal controls over the planning, funding, execution, and tracking and 
reporting of the Recovery Act project to repair the C-5 aircraft ramp and perimeter 
drainage at Westover were effective as they applied to the audit objectives. 
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Proper Planning, Funding, Execution, and 
Tracking and Reporting of a Recovery Act 
Project to Repair the C-5 Aircraft Ramp and 
Perimeter Drainage at Westover Air Reserve 
Base 
Westover personnel adequately planned, funded, and executed the project to repair the 
C-5 aircraft ramp and perimeter drainage system at Westover Air Reserve Base.  
Westover personnel also appropriately tracked and reported the project as required by the 
Recovery Act. The project met the Recovery Act goals for accountability and 
transparency.   

Project Properly Planned 
Westover personnel adequately planned the Recovery Act project to repair the C-5 
aircraft ramp and perimeter drainage system.  Department of Defense (DD) Form 1391, 
“Military Construction Project Data,” contained project justifications.  DOD Regulation 
7000.14-R, “DOD Financial Management Regulation,” requires DOD Components to use 
a DD Form 1391 to support the request for authorization of both new construction and 
urgent unforeseen projects using emergency or contingency authorization.  Two specific 
sections of the form (Items 10 and 11) provide details of the requirement for the proposed 
project and how the current mission would benefit from the proposed project.  Item 10, 
Description of Proposed Construction, requires a clear and concise description of the 
proposed construction including a complete outline of all principal features of the work.  
Item 11, Requirement, includes a detailed, informative statement of why the project is 
needed, how and under what conditions the requirement is presently being met, and the 
manner and extent to which mission accomplishment would be affected if the project 
were not approved. 

The DD Form 1391 proposed improvements to the C-5 aircraft ramp and perimeter 
drainage system and supported the project justification.  The DD 1391 explained that the 
asphalt roads and service aprons around the hangars showed signs of oxidation, were 
cracked, and not structurally sound. In addition, poor water drainage and depressions in 
the pavement caused water runoff to pool in front of the hangars, creating ponds.  
According to the DD Form 1391, if repairs were not made and the deterioration was 
allowed to continue, service roads would become impassable, accessibility to the hangars 
and ramps would be limited, and the mission would be negatively impacted.  

In planning for this project, Westover personnel contracted separately for an architecture 
and engineering firm to assess the condition of the C-5 ramp and perimeter drainage.  The 
architecture and engineering firm found the pavement fatigued, cracked, unevenly 
graded, and in need of repairs. As part of the assessment, the firm sampled the 
underlying soil and evaluated its composition. The architecture and engineering firm 
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also prepared drawings for the construction area and developed cost estimates.   
Figures 2 and 3 document the condition of the asphalt service roads and C-5 aircraft 
apron. 

Figure 2. Deteriorated Asphalt 

Source:  U.S. Air Force Reserve Command 

Figure 3. Deteriorated C-5 Aircraft Parking Apron 

Source:  U.S. Air Force Reserve Command 
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Project Properly Funded  
AFRC Headquarters personnel properly distributed Recovery Act funds to Westover for 
the C-5 aircraft ramp and perimeter drainage system project.  In April 2009, AFRC 
Headquarters personnel informed Westover personnel that $3.97 million in Recovery Act 
funds were reserved for the project and provided authorization to proceed with advanced 
contracting actions.  In May 2009, AFRC Headquarters personnel authorized and 
allocated approximately $3 million in Operation and Maintenance Recovery Act funds to 
the 439th Airlift Wing at Westover for the contract award.  AFRC Headquarters 
personnel, between October 2009 and August 2010, further authorized and allocated an 
additional $.81 million to the project to fund contract modifications.   
 
The total cost of repairs to the C-5 aircraft ramp and perimeter drainage project was less 
than that reserved for the project, resulting in a savings of approximately $.17 million.  
According to AFRC officials, the savings were used to offset the Air Force’s portion of 
the $260.5 million in Recovery Act funds that DOD is required to return to the Treasury. 

Project Properly Executed  
Westover contracting personnel properly solicited and awarded a contract for the C-5 
ramp project.  Specifically, the project solicitation was transparent and competed.  In 
addition, the contract was awarded as a fixed-price contract and contained the specified 
Recovery Act FAR clauses.  Although the project was delayed and incurred additional 
costs, this was necessary to achieve project goals. 

Transparency and Recovery Act FAR Clauses 
To ensure that transactions related to this Recovery Act project were transparent, 
Westover contracting personnel posted a pre-solicitation notice on Federal Business 
Opportunities (FBO).  The pre-solicitation notice contained the required Recovery Act 
language, and the synopsis clearly explained the nature of the work and informed the 
public that only contractors that were awarded the Command-Wide Operations and 
Maintenance Project Execution Contract (COMPEC) contract could submit a proposal.  
The COMPEC contract was an indefinite-delivery, indefinite-quantity (IDIQ) contract 
awarded by AFRC Headquarters to six businesses primarily for use by the AFRC host 
installations and tenant locations.  AFRC contracting personnel awarded the IDIQ 
contract for a base period of 1 year with the potential for 4 additional 1-year options.  The 
limitations for placing orders against the contract were a minimum of $100,000 and a 
maximum of $5 million.  On April 24, 2009, AFRC contracting personnel issued a 
modification to the COMPEC IDIQ contract to incorporate the FAR clauses required by 
the Recovery Act. 

Competition and Contract Award 
Westover contracting personnel competed the project among the incumbent COMPEC 
contractors and received five proposals.  The contracting office awarded a firm-fixed-
price task order against the COMPEC IDIQ contract on June 26, 2009, to Geo-Marine 
Inc., in the amount of approximately $2.99 million for the C-5 aircraft ramp and 



 

 
 

 

 

 

perimeter drainage project.  Contracting personnel posted the award to the FBO Web site 
and issued a notice to proceed to Geo-Marine on July 24, 2009.   

Project Cost and Schedule 
Contract progress reports and recipient reports indicated that as of June 30, 2010, repairs 
to the C-5 aircraft ramp and perimeter drainage project were less than 50 percent 
complete.  AFRC personnel originally estimated that the work would be completed by 
December 23, 2009; however, both the project cost and schedule changed because of the 
differing site conditions that the contractor encountered at the start of project 
performance.  Specifically, soil conditions were different than those documented in the 
original scope of work and project drawings.  The contractor also discovered concrete 
under the asphalt that needed to be removed so that proper pavement and drainage could 
be installed. These differing site conditions resulted in a total cost increase of 
approximately $.81 million.  In addition, the project schedule was delayed by a winter 
work stoppage. Westover personnel estimate that the contractor will complete the project 
by December 7, 2010.   

Project Adequately Tracked and Reported  
Westover personnel had sufficient resources and procedures to track and report the 
progress of the project as required by the Recovery Act.  A project inspector provided 
daily, on-site monitoring to ensure the contractor’s compliance with contract 
requirements. 

FAR Clause 52.204-11, “American Recovery and Reinvestment Act–Reporting 
Requirements,” requires contractors for Recovery Act projects to report project 
information at http://www.federalreporting.gov. Geo-Marine Inc. reported project 
information to include the number of jobs created and total dollar value for the project as 
required for the initial reporting period from February 1, 2009 through September 30, 
2009. Geo-Marine Inc. provided subsequent quarterly updates on the Web site for the 
periods October 1, 2009 through June 30, 2010. 
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Appendix A.  Scope and Methodology 
We conducted this audit from August 2009 to November 2010 in accordance with 
generally accepted government auditing standards.  Those standards require that we plan 
and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives.  We believe that the 
evidence obtained provides a reasonable basis for our findings and conclusions based on 
our audit objectives. 

Scope 
Project YTPM 05-3004 to repair the C-5 aircraft ramp and perimeter drainage system 
was the only project ARFC submitted for Recovery Act funding for the 439th Airlift 
Wing at Westover.  The estimated cost of the project was $3.97 million.  The contract 
was awarded for $2.99 million. 

Methodology 
Our overall audit objective was to evaluate DOD’s implementation of plans for the 
Recovery Act of 2009. To accomplish our objective, we audited the planning, funding, 
project execution, and tracking and reporting of Project YTPM 05-3004.  We interviewed 
key personnel at the Air Force Reserve Command Headquarters and the Westover Air 
Reserve Base. We conducted a site visit to observe the C-5 aircraft ramp and surrounding 
perimeter drainage area.  We also reviewed documentation including the official contract 
file, economic analysis, cost estimate, DD Form 1391, budget authorizations, and 
associated support to determine whether Air Force Reserve personnel complied with 
Recovery Act requirements, OMB guidance, the FAR, and DOD implementing guidance.  
Specifically, we determined whether: 

 the project was adequately planned to ensure the appropriate use of Recovery Act 
funds (Planning); 

 funds were used for authorized purposes and properly distributed to the project 
(Funding); 

 the contract was competed and awarded with full transparency and it contained 
the required Recovery Act FAR clauses (Project Execution); 

 projects avoided unnecessary delays and cost overruns (Project Execution); and 
 recipients’ use of funds was transparent to the public and the benefits of the funds 

were clearly, accurately, and timely reported (Tracking and Reporting). 

Use of Computer-Processed Data 
We used computer-processed data from the Federal Procurement Data System, Central 
Contractor Registration, Excluded Parties List System, FBO, www.federalreporting.gov, 
and other systems to determine whether the project met the Recovery Act requirements 
for accountability and transparency. We tested the accuracy of the computer-processed 
data by obtaining copies of contracting, funding, and reporting project documentation  
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from AFRC.  We also interviewed AFRC personnel responsible for managing the project.  
From these procedures, we concluded that the DoD data were sufficiently reliable for our 
purposes. 

Use of Technical Assistance 
Before selecting DOD Recovery Act projects for audit, the Quantitative Methods and 
Analysis Division of the DOD Office of Inspector General analyzed all DOD agency-
funded projects, locations, and contracting oversight organizations to assess the risk of 
waste, fraud, and abuse associated with each.  We selected most audit projects and 
locations using a modified Delphi technique, which allowed us to quantify the risk based 
on expert auditor judgment, and other quantitatively developed risk indicators.  We used 
information collected from all projects to update and improve the risk assessment model.  
We selected 83 projects with the highest risk rankings; auditors chose some additional 
projects at the selected locations. 

We did not use classical statistical sampling techniques that would permit generalizing 
results to the total population because there were too many potential variables with 
unknown parameters at the beginning of this analysis.  The predictive analytic techniques 
employed provided a basis for logical coverage not only of Recovery Act dollars being 
expended, but also of types of projects and types of locations across the Defense 
agencies, Military Services, State National Guard units, and public works projects 
managed by the USACE. 

Prior Audit Coverage 
The Government Accountability Office, the Department of Defense Inspector General, 
and the Military Departments have issued reports and memoranda discussing DOD 
projects funded by the Recovery Act.  You can access unrestricted reports at 
http://www.recovery.gov/accountability. 
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Appendix B. Recovery Act Criteria and 
Guidance 

The following list includes the primary Recovery Act criteria documents: 

	 U.S. House of Representatives Conference Committee Report 111-16, “Making 
Supplemental Appropriations for Job Preservation and Creation, Infrastructure 
Investment, Energy Efficiency and Science, Assistance to the Unemployed, and 
State and Local Fiscal Stabilization, for the Fiscal Year Ending September 30, 
2009, and for Other Purposes,” February 12, 2009 

	 Public Law 111-5, “American Recovery and Reinvestment Act of 2009,” 
February 17, 2009 

	 OMB Memorandum M-09-10, “Initial Implementing Guidance for the American 
Recovery and Reinvestment Act of 2009,” February 18, 2009  

	 OMB Bulletin No. 09-02, “Budget Execution of the American Recovery and 
Reinvestment Act of 2009 Appropriations,” February 25, 2009  

	 White House Memorandum, “Government Contracting,” March 4, 2009  

	 White House Memorandum, “Ensuring Responsible Spending of Recovery Act 
Funds,” March 20, 2009 

	 OMB Memorandum M-09-15, “Updated Implementing Guidance for the 
American Recovery and Reinvestment Act of 2009,” April 3, 20091 

	 OMB Memorandum M-09-16, “Interim Guidance Regarding Communications 
With Registered Lobbyists About Recovery Act Funds,” April 7, 2009  

	 OMB Memorandum M-09-19, “Guidance on Data Submission Under the Federal 
Funding Accountability and Transparency Act (FFATA),” June 1, 2009  

	 OMB Memorandum M-09-21, “Implementing Guidance for the Reports on Use 
of Funds Pursuant to the American Recovery and Reinvestment Act of 2009,” 
June 22, 20092 

	 OMB Memorandum M-09-24, “Updated Guidance Regarding Communications 
with Registered Lobbyists About Recovery Act Funds,” July 24, 2009  

	 OMB Memorandum M-09-30, “Improving Recovery Act Recipient Reporting,” 
September 11, 2009 
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	 OMB Office of Federal Procurement Policy, “Interim Guidance on Reviewing 
Contractor Reports on the Use of Recovery Act Funds in Accordance with FAR 
Clause 52.204-11,” September 30, 20092 

	 OMB Memorandum M-10-08, “Updated Guidance on the American Recovery 
and Reinvestment Act – Data Quality, Non-Reporting Recipients, and Reporting 
of Job Estimates,” December 18, 20092 

	 OMB Memorandum M-10-14, “Updated Guidance on the American Recovery 
and Reinvestment Act,” March 22, 20102 

	 White House Memorandum, “Combating Noncompliance With Recovery Act 
Reporting Requirements,” April 6, 20102 

	 OMB Memorandum M-10-17, “Holding Recipients Accountable for Reporting 
Compliance under the American Recovery and Reinvestment Act,” May 4, 20102 

	 OMB Memorandum M-10-34, “Updated Guidance on the American Recovery 
and Reinvestment Act,” September 24, 20102 

Notes 

1 Document provides Government-wide guidance for carrying out programs and activities enacted in the 
American Recovery and Reinvestment Act of 2009. The guidance states that the President’s commitment 
is to ensure that public funds are expended responsibly and in a transparent manner to further job creation, 
economic recovery, and other purposes of the Recovery Act. 

2 Document provides Government-wide guidance for carrying out the reporting requirements included in 
section 1512 of the Recovery Act.  The reports will be submitted by recipients beginning in October 2009 
and will contain detailed information on the projects and activities funded by the Recovery Act. 
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